

**RESOLUTION OF THE CITY OF GLOUCESTER CITY**  
**County of Camden, State of New Jersey**  
**#R 064 - 2024**


**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE CONTRACT  
BETWEEN PENNONI FOR THE GLOUCESTER CITY FLOOD MITIGATION  
PROJECT**

**WHEREAS**, a contract exists between Pennoni and the City of Gloucester City for the Gloucester City Flood Mitigation Project; and


**WHEREAS**, the cost of the original Engineering Fees needs to be amended for final adjustment of as-built quantities.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Pennoni and the City of Gloucester City for the Gloucester City Flood Mitigation Project be amended:

|   |              |
|---|--------------|
| Original Contract Amount:                         | \$139,450.00 |
| Change Order #1<br>Increase                       | \$20,150.00  |
| Adjusted Amount based on<br>Change Order #1 Final | \$159,600.00 |

  
\_\_\_\_\_  
Dayl R. Baile, Mayor

Passed by the Mayor and Common Council of Gloucester City this 22<sup>nd</sup> day of February, 2024.

  
\_\_\_\_\_  
Vanessa L. Little City Clerk