

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 059 -2019

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR THE NORTH BURLINGTON STREET COMBINED SEWER REPLACEMENT PROJECT

WHEREAS, a Contract was awarded to Mount Construction Co., Inc. ("Mount") located at 427 S. White Horse Pike, Berlin, NJ in the amount of \$498,631.00 by the Mayor and Common Council of the City of Gloucester City ("City"); and

WHEREAS, the Eric Fooder, Superintendent of Environmental Utilities/Water & Sewer Department for the City and the City Engineer, Consulting Engineering Services, recommend Change Order No. 1 be approved for the 2019 North Burlington Street Combined Sewer Replacement Project; and


WHEREAS, Change Order No. 1, in the amount of \$10,700.00, is due to field conditions identifying that as a result of the location of existing utilities, certain inlet, pipes and manholes be installed to a deeper depth; and

WHEREAS, Change Order No. 1 results in an increase of \$10,700.00 for a new total contract amount of \$509,331.00; and

WHEREAS, this Resolution approving Change Order No. 1 is expressly subject to the Chief Financial Officer determining that funds are available for said Change Order.


NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of the City of Gloucester City, County of Camden, State of New Jersey as follows:

1. The provisions of the **WHEREAS** clauses set forth above are incorporated herein by reference and made a part hereof.
2. Change Order No. 1 for the 2019 North Burlington Street Combined Sewer Replacement Project, which results in a \$10,700.00 increase in the overall Contract for a new total Contract amount of \$509,331.00.
3. The Chief Financial Officer has determined that funds are available for said Change Order.



Daniel T. Spencer, Mayor

Passed by the Mayor and Common Council of the City of Gloucester this 4th day of March, 2019.



Vanessa L. Parent, Acting City Clerk,
Certified Municipal Registrar

**OFFICE OF THE
CHIEF FINANCIAL OFFICER**
City of Gloucester City



Municipal Building
512 Monmouth Street
Gloucester City, N.J. 08030
(856) 456-3970
FAX 456-1760

**CERTIFICATION OF
AVAILABILITY OF FUNDS**

Date: March 4, 2019

As required by N.J.S.A. 40A:4-57, N.J.A.C. 5:30-14.5, and any other applicable requirement, I have ascertained that there are available sufficient uncommitted appropriations in the GENERAL CAPITAL FUND to authorize a change-order to the contract with Mount Construction Co., Inc., 427 S. White Horse Pike, P.O. Box 619, Berlin, New Jersey, 08009 for the North Burlington Street Combined Sewer Replacement in the City of Gloucester City. The amount of the Change-Order is \$10,700.00. Funds are therefore being made available and certified against the following appropriations:

General Capital Fund:

Ordinance No. 13-2015:

Reappropriating Ordinance No. 6(A)-2011

(i) Various Road Improvements

Account No. X-39-917-101

\$ 10,700.00

Date of Award of Original Contract: November 20, 2018

Date of Approval of Change-Order March 4, 2019

Amount Certified: \$ 10,700.00

Revised Contract Amount: \$509,331.00

Frank J. Robertson
Chief Financial Officer

C: Vanessa Parent, City Clerk
Jack Lipsett, City Administrator