

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R / 75 - 2017

**RESOLUTION AUTHORIZING CHANGE ORDER TO THE CONTRACT BETWEEN
CARDINAL CONTRACTING CO., LLC AND THE CITY OF GLOUCESTER CITY
FOR 5th STREET WATER & SEWER MAIN REPLACEMENT**


WHEREAS, a contract exists between Cardinal Contracting Co., LLC. and the City of Gloucester City for the 5th Street Water & Sewer Main Replacement; and

WHEREAS, the cost of the original contract as awarded needs to be amended for final adjustment of as-built quantities.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Cardinal Contracting Co., LLC and the City of Gloucester City for the 5th Street Water & Sewer Main Replacement be amended:


Original Contract Amount:	\$398,748.70
Change Order #1	
Extra	\$ 15,000.00
Supplemental	\$ 1,077.77
Reduction	\$(102,599.25)

Adjusted Amount based on	
Change Order #1 Final	\$312,227.22



William P. James, Mayor

Passed by the Mayor and Common Council of Gloucester City this 20th day of July, 2017.



Kathleen M. Jentsch, City Clerk