

**RESOLUTION OF THE CITY OF GLOUCESTER CITY**  
**County of Camden, State of New Jersey**  
**#R 279 - 2017**

**RESOLUTION AUTHORIZING CHANGE ORDER TO THE CONTRACT BETWEEN  
ASPHALT PAVING SYSTEMS, INC. AND THE CITY OF GLOUCESTER CITY FOR  
RECONSTRUCTION OF 5<sup>TH</sup> STREET**

**WHEREAS**, a contract exists between Asphalt Paving Systems, Inc. and the City of Gloucester City for the Reconstruction of 5<sup>th</sup> Street; and

**WHEREAS**, the cost of the original contract as awarded needs to be amended for introduction of 6<sup>th</sup> Street intersection reconstruction and final adjustment of as-built quantities.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Asphalt Paving Systems, Inc. and the City of Gloucester City for the Reconstruction of 5<sup>th</sup> Street be amended:


Original Contract Amount:	\$292,240.00
---------------------------	--------------

Change Order #1	
Extra	\$ 13,550.00
Supplemental	\$ 19,140.00
Reduction	<u>\$( 48,774.28)</u>
	\$( 16,084.28)

Adjusted Amount based on Change Order #1 Final	\$276,155.72
---	--------------

  
\_\_\_\_\_  
William P. James, Mayor

Passed by the Mayor and Common Council of Gloucester City this 6<sup>th</sup> day of Nov., 2017.

  
\_\_\_\_\_