

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 305 - 2017

**RESOLUTION AUTHORIZING CHANGE ORDER TO THE CONTRACT BETWEEN
PERNA FINNIGAN, INC. AND THE CITY OF GLOUCESTER CITY FOR PAUL
STREET & BROWN STREET WATER & SEWER MAINS**

WHEREAS, a contract exists between Perna Finnigan, Inc. and the City of Gloucester City for the Paul Street & Brown Street Water & Sewer Mains; and

WHEREAS, the cost of the original contract as awarded needs to be amended for extra work performed due to unforeseen conditions, time extension and final adjustment of as-built quantities.


NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Perna Finnigan, Inc. and the City of Gloucester City for the Paul Street & Brown Street Water & Sewer Main project be amended:

Original Contract Amount:	\$1,274,511.00
Change Order #1	\$ 46,776.47 (approved previously)
Change Order #2	\$ 100,540.00 (approved previously)
Change Order #3	
Supplementals	\$ 90,333.68
Extras	\$ 100,366.44
Reductions	\$ 399,187.33
Adjusted Amount based on	
Change Order #2 Final	\$1,213,340.26



William P. James, Mayor

Passed by the Mayor and Common Council of Gloucester City this 21st day of Dec., 2017.



Jack Lipsett, Interim City Clerk