RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 050- 2021

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE CONTRACT BETWEEN MUNICIPAL MAINTENANCE COMPANY AND THE CITY OF GLOUCESTER CITY FOR THE GAC SYSTEM CHLORINE FEED PUMP SYSTEM

WHEREAS, a contract exists between Municipal Maintenance Company and the City of Gloucester City for the GAC System; and

WHEREAS, the cost of the original contract as awarded needs to be amended for the GAC System, specifically the inclusion of mechanical and electrical installation for the new chlorine feed pump and the interconnecting hose as set forth in the October 20, 2020 correspondence from Pennoni, the City Engineer.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Municipal Maintenance Company and the City of Gloucester City for the GAC System project be amended:

Original Contract Amount:	$393,270.00
Change Order #1 (Mechanical & Electrical: Chlorine Feed Pump)	$ 11,245.00
Total Change Order Request	$404,515.00

BE IT FURTHER RESOLVED, that the actions authorized herein shall be approved, authorized and ratified, *nunc pro tunc*, with an effective date of October 22, 2020.

Daniel T. Spencer, Jr., Mayor

Passed by the Mayor and Common Council of Gloucester City this 25th day of February 2021.

Vanessa L. Parent, City Clerk