

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 085 - 2023

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE CONTRACT
BETWEEN CTX INFRASTRUCTURE FOR BARNARD AVE. UTILITY
IMPROVEMENTS

WHEREAS, a contract exists between CTX Infrastructure and the City of Gloucester City for the Barnard Ave. Utility Improvements; and

WHEREAS, the cost of the original contract as awarded, needs to be amended for final adjustment of as-built quantities.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between CTX Infrastructure and the City of Gloucester City for the Barnard Ave. Utility Improvements be amended:

Original Contract Amount:	\$543,534.00
---------------------------	--------------


Change Order #1	
Decrease	\$16,786.94

Adjusted Amount based on	
Change Order #1 Final	\$526,747.06



Dayl R. Baile, Mayor

Passed by the Mayor and Common Council of Gloucester City this 24th day of April, 2023.



Vanessa L. Little City Clerk