

**RESOLUTION OF THE CITY OF GLOUCESTER CITY**  
**County of Camden, State of New Jersey**  
**#R 115 - 2023**

**RESOLUTION AUTHORIZING NEGATIVE CHANGE ORDER NO. 1 TO THE  
CONTRACT BETWEEN PHENIX PRO GROUP LLC FOR GLOUCESTER HEIGHTS  
FIRE ASSOCIATION ROOF REPLACEMENT**

**WHEREAS**, a contract exists between Phenix Pro Group LLC and the City of Gloucester City for the Gloucester Heights Fire Association Roof Replacement; and

**WHEREAS**, the cost of the original contract as awarded, needs to be amended for final adjustment of as-built quantities.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Phenix Pro Group LLC and the City of Gloucester City for the Gloucester Heights Fire Association Roof Replacement be amended:


Original Contract Amount:	\$77,371.38
---------------------------	-------------

Change Order #1 Decrease	\$23,449.00
-----------------------------	-------------

Adjusted Amount based on Change Order #1 Final	\$53,922.38
---	-------------

  
Dayl R. Baile, Mayor

Passed by the Mayor and Common Council of Gloucester City this 26<sup>th</sup> day of June, 2023.

  
Vanessa L. Little City Clerk