

**RESOLUTION OF THE CITY OF GLOUCESTER CITY**  
**County of Camden, State of New Jersey**  
**#R 194 - 2023**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE CONTRACT WITH  
DECKER'S HARDSCAPING & LANDSCAPING INC. FOR 850 POWELL STREET  
PAVEMENT REPAIR**

**WHEREAS**, a contract exists between Decker's Hardscaping & Landscaping Inc. and the City of Gloucester City for the 850 Powell Street Pavement Repair; and


**WHEREAS**, the cost of the original contract as awarded, needs to be amended for final adjustment of as-built quantities.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Decker's Hardscaping & Landscaping Inc. and the City of Gloucester City for 850 Powell Street Pavement Repair be amended:

Original Contract Amount:	\$11,380.00
Change Order #1 Increase	\$2,490.00
Adjusted Amount based on Change Order #1 Final	\$13,870.00

  
Dayl R. Baile, Mayor

Passed by the Mayor and Common Council of Gloucester City this 25<sup>th</sup> day of September, 2023.

  
Vanessa L. Little City Clerk