

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 071 - 2020


**RESOLUTION AUTHORIZING CHANGE ORDER TO THE CONTRACT BETWEEN
PENNONI ASSOCIATES INC. AND THE CITY OF GLOUCESTER CITY FOR
BERGEN STREET UTILITIES AND ROAD REHABILITATION**

WHEREAS, a contract exists between Pennoni Associates, Inc. and the City of Gloucester City for the Bergen Street Utilities and Road Rehabilitation Project; and

WHEREAS, the cost of the original contract as awarded needs to be amended for additional inspection and construction coordination services needed for the Bergen Street Rehab project Add-Alternate (water main installation) awarded to Mount Construction.


NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Pennoni Associates, Inc. and the City of Gloucester City for the Bergen Street Utilities and Road Rehabilitation project be amended:

Original Contract Amount:	\$77,900.00
Change Order #1	\$14,000.00
Change Order #2	\$ 3,000.00
Adjusted Amount based on Change Order #1 and #2 Final	\$94,900.00



Daniel T. Spencer, Jr., Mayor

Passed by the Mayor and Common Council of Gloucester City this 19th day of March, 2020.



Vanessa L. Parent, City Clerk