

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 102 - 2020


**RESOLUTION AUTHORIZING CHANGE ORDER TO THE CONTRACT BETWEEN
PENNONI ASSOCIATES AND THE CITY OF GLOUCESTER CITY FOR THE GAC
SYSTEM INSTALLATION DESIGN SERVICES**

WHEREAS, a contract exists between Pennoni Associates and the City of Gloucester City for the GAC System; and


WHEREAS, the cost of the original contract as awarded needs to be amended for the relocation of the GAC System slab foundation and with this change in location, Pennoni is recommending a topological survey of the GAC System foundation area to verify utility line locations and available area.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Pennoni Associates and the City of Gloucester City for the GAC System Installation Design Service project be amended:

Original Contract Amount:	\$11,500.00
Change Order #1 (Survey)	\$(4,500.00) No Charge
Change Order #2 (Design Drawings)	<u>\$ 7,000.00</u>
Total Change Order Request	\$ 7,000.00


Daniel T. Spencer, Jr., Mayor

Passed by the Mayor and Common Council of Gloucester City this 1st day of June, 2020.


Vanessa L. Parent, City Clerk