

RESOLUTION OF THE CITY OF GLOUCESTER CITY

County of Camden, State of New Jersey

#R 104 -2020

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1, TO MOUNT CONSTRUCTION
FOR REPAIRS TO FRANCIS STREET/UTILITIES AS PART OF THE
BERGEN STREET UTILITY REPAIR PROJECT**

WHEREAS, a Contract was awarded to Mount Construction Co., Inc. ("Mount") located at 427 S. White Horse Pike, Berlin, NJ for utility work located on Bergen Street between Brown and Johnson; and


WHEREAS, the Eric Fooder, Superintendent of Environmental Utilities/Water & Sewer Department for the City and the City Engineer, Pennoni, recommend Change Order No. 1 be approved for the Francis Street/Utilities repairs; and

WHEREAS, Change Order No. 1, in an amount not to exceed \$7,500.00, is due to utility failures on Francis Street not reasonably anticipated; and

WHEREAS, this Resolution approving Change Order No. 1 is expressly subject to the Chief Financial Officer determining that funds are available for said Change Order.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of the City of Gloucester City, County of Camden, State of New Jersey as follows:

1. The provisions of the **WHEREAS** clauses set forth above are incorporated herein by reference and made a part hereof.
2. Change Order No. 1 for the Francis Street/Utilities repairs, in an amount not to exceed \$7,500.00 is hereby approved for Mount Construction.
3. The Chief Financial Officer has determined that funds are available for said Change Order.


Daniel T. Spencer, Mayor

Passed by the Mayor and Common Council of the City of Gloucester this 1st day of June, 2020.


Vanessa L. Parent, RMC