

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 162 - 2020

**RESOLUTION AUTHORIZING CHANGE ORDER TO THE CONTRACT BETWEEN
CHARLES MARANDINO LLC FOR RECONSTRUCTION OF FILMORE STREET**

WHEREAS, a contract exists between Charles Maradino LLC and the City of Gloucester City for Reconstruction of Filmore Street; and


WHEREAS, the cost of the original contract as awarded needs to be amended for additional work introduced due to unforeseen conditions and adjustment of as-built quantities.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Charles Maradino LLC and the City of Gloucester City for Reconstruction of Filmore Street be amended:

Original Contract Amount:	\$276,838.00
---------------------------	--------------

Change Order #1	\$ 3,097.00
-----------------	-------------

Total Contract to Date:	\$279,935.00
-------------------------	--------------



Daniel T. Spencer, Jr., Mayor

Passed by the Mayor and Common Council of Gloucester City this 27th day of August, 2020



Vanessa L. Parent, City Clerk