

RESOLUTION OF THE CITY OF GLOUCESTER CITY

County of Camden, State of New Jersey

#R 194 - 2017

**RESOLUTION AUTHORIZING CHANGE ORDER TO THE CONTRACT BETWEEN
PERNA FINNIGAN, INC. AND THE CITY OF GLOUCESTER CITY FOR PAUL
STREET & BROWN STREET WATER & SEWER MAINS**

WHEREAS, a contract exists between Perna Finnigan, Inc. and the City of Gloucester City for the Paul Street & Brown Street Water & Sewer Mains; and


WHEREAS, the cost of the original contract as awarded needs to be amended for emergency work to remove and replace the existing 16" tee and valve on Paul Street including two 16" line stops and new fire hydrant.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Perna Finnigan, Inc. and the City of Gloucester City for the Paul Street & Brown Street Water & Sewer Main project be amended:

Original Contract Amount: \$1,274,511.00


Change Order #1 \$ 46,776.47

Adjusted Amount based on
Change Order #1 Final \$1,321,287.47



William P. James, Mayor

Passed by the Mayor and Common Council of Gloucester City this 27th day of July, 2017.



Kathleen M. Jentsch, City Clerk