

**RESOLUTION OF THE CITY OF GLOUCESTER CITY**  
**County of Camden, State of New Jersey**  
**#R 232 - 2017**


**RESOLUTION AUTHORIZING CHANGE ORDER TO THE CONTRACT BETWEEN  
KLINE CONSTRUCTION INC. FOR FREEDOM PIER  
WATER AND SEWER IMPROVEMENTS**

**WHEREAS**, a contract exists between Kline Construction, Inc. and the City of Gloucester City for Freedom Pier Water and Sewer Improvements; and


**WHEREAS**, the cost of the original contract as awarded needs to be amended.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Kline Construction, Inc. and the City of Gloucester City for Freedom Pier Water and Sewer Improvements be amended:

Original Contract Amount:	\$240,553.96
Change Order #1 (approved previously)	\$ 13,321.60
Change Order #2	
Supplemental	\$ 4,800.00
Reductions	(\$68,072.96)
Adjusted Amount based on	
Change Order #2 Final	\$190,602.60

  
\_\_\_\_\_  
William P. James, Mayor

Passed by the Mayor and Common Council of Gloucester City this 5<sup>th</sup> day of Sept., 2017.

  
\_\_\_\_\_  
Kathleen M. Jentsch, City Clerk