

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 194 - 2020

**RESOLUTION AUTHORIZING CHANGE ORDER TO THE CONTRACT BETWEEN
MOUNT CONSTRUCTION CO., INC. AND THE CITY OF GLOUCESTER CITY FOR
BERGEN STREET UTILITY REPLACEMENT AND ROADWAY REHABILITATION
PROJECT**

WHEREAS, a contract exists between Mount Construction Co. Inc. and the City of Gloucester City for the Bergen Street Utility Replacement and Roadway Rehabilitation Project; and

WHEREAS, the plans and specifications of the original contract as awarded needs to be amended for final adjustment.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Mount Construction Co., Inc. and the City of Gloucester City for the Bergen Street Utility Replacement and Roadway Rehabilitation Project be amended:

Original Contract Amount: \$694,190.00


Change Order #2

To include scope revisions to include a change in the paving profile to include 2' DGA, 2' Base Course and 2' Surface Course.

(No Additional Cost for CO #2)

Change Order #2 Final

No Additional Cost for CO#2


Daniel T. Spencer, Jr., Mayor

Passed by the Mayor and Common Council of Gloucester City this 22nd day of October, 2020.


Vanessa L. Parent, City Clerk