

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 205 - 2020

**RESOLUTION AUTHORIZING CHANGE ORDER TO THE CONTRACT BETWEEN
MOUNT CONSTRUCTION CO., INC. AND THE CITY OF GLOUCESTER CITY FOR
BERGEN STREET UTILITY REPLACEMENT AND ROADWAY REHABILITATION
PROJECT**

WHEREAS, a contract exists between Mount Construction Co. Inc. and the City of Gloucester City for the Bergen Street Utility Replacement and Roadway Rehabilitation Project; and


WHEREAS, the cost of the original contract as awarded needs to be amended for final adjustment of as-built quantities.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Mount Construction Co., Inc. and the City of Gloucester City for the Bergen Street Utility Replacement and Roadway Rehabilitation Project be amended:


Original Contract Amount:	\$694,190.00
---------------------------	--------------

Change Order #3 Increase	(\$28,751.70)
-----------------------------	---------------

Adjusted Amount based on Change Order #1 Final	\$722,941.70
---	--------------


Daniel T. Spencer, Jr., Mayor

Passed by the Mayor and Common Council of Gloucester City this 2nd day of November, 2020.


Vanessa L. Parent, City Clerk