

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 230 - 2020


**RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 TO THE CONTRACT
BETWEEN MUNICIPAL MAINTENANCE COMPANY AND THE CITY OF
GLOUCESTER CITY FOR THE GAC SYSTEM WINTERIZATION**

WHEREAS, a contract exists between Municipal Maintenance Company and the City of Gloucester City for the GAC System; and

WHEREAS, the cost of the original contract as awarded needs to be amended for the GAC System Winterization, Pennoni is recommending Winterization that includes the heat tracing and insulation of the exposed 8-inch and less in size piping, the construction of a small shed to project Calgon Isolation Value Skid, and electrical connections to the heat trace location of the GAC System.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Municipal Maintenance Company and the City of Gloucester City for the GAC System project be amended:

Original Contract Amount:	\$393,270.00
Change Order #2 (GAC System Winterization)	<u>\$56,865.00</u>
Total Change Order Request	\$450,135.00


Daniel T. Spencer, Jr., Mayor

Passed by the Mayor and Common Council of Gloucester City this 24th day of November 2020.


Vanessa L. Parent, City Clerk