

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 203 - 2022

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE CONTRACT
BETWEEN INSTITUFORM, LLC FOR THE COMBINED SEWER AND PIPE
CHARLES STREET**

WHEREAS, a contract exists between Instituform, LLC and the City of Gloucester City for the Combined Sewer and Pipe on Charles Street; and

WHEREAS, the cost of the original contract as awarded needs to be amended for final adjustment of as-built quantities.


NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Instituform, LLC and the City of Gloucester City for the Combined Sewer and Pipe on Charles Street be amended:

| | |
|---|--------------|
| Original Contract Amount: | \$564,941.00 |
| Change Order #1 Decrease | \$192,360.00 |
| Adjusted Amount based on Change Order #2 Final | \$372,581.00 |



Dayl Baile., Mayor

Passed by the Mayor and Common Council of Gloucester City this 22nd day of September, 2022.



Vanessa L. Little City Clerk