

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 116 - 2023


**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE CONTRACT WITH
THINK PAVERS HARDSCAPING, LLC FOR HUDSON STREET SEWER
REHABILITATION**

WHEREAS, a contract exists between Think Pavers Hardscaping, LLC and the City of Gloucester City for the Hudson Street Sewer Rehabilitation; and


WHEREAS, the cost of the original contract as awarded, needs to be amended for final adjustment of as-built quantities.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Think Pavers Hardscaping, LLC and the City of Gloucester City for the Barnard Ave. Hudson Street Sewer Rehabilitation be amended:

Original Contract Amount:	\$565,516.00
Change Order #1 Increase	\$34,900.00
Adjusted Amount based on Change Order #1 Final	\$600,416.00


Dayl R. Baile, Mayor

Passed by the Mayor and Common Council of Gloucester City this 26th day of June, 2023.


Vanessa L. Little City Clerk