

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 244 - 2023

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 TO THE CONTRACT WITH
CARAVELLA DEMOLITION FOR 51 S. SOUTH BROWN STREET DEMOLITION**

WHEREAS, a contract exists between Caravella Demolition and the City of Gloucester City for the 51 S. Brown Street Demolition; and

WHEREAS, the cost of the original contract as awarded, needs to be amended for final adjustment of as-built quantities.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of the City of Gloucester City, County of Camden, and State of New Jersey that the contract between Caravella Demolition and the City of Gloucester City for 51 S. Brown Street Demolition be amended as follows:


Original Contract Amount:	\$324,265.00
---------------------------	--------------

Change Order #2	
Increase 1.5%	\$5,005.75

Adjusted Amount based on Change Order #1 Final	\$342,230.75
---	--------------


Dayl R. Baile, Mayor

Passed by the Mayor and Common Council of Gloucester City this 27th day of November, 2023.


Vanessa L. Little City Clerk