

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 204 - 2020

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE CONTRACT
BETWEEN GERALD A BARRETT, LLC FOR THE RECONSTRUCTION
OF CENTER STREET**

WHEREAS, a contract exists between Gerald A Barrett, LLC and the City of Gloucester City for the Reconstruction of Center Street; and


WHEREAS, the cost of the original contract as awarded needs to be amended for final adjustment of as-built quantities.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Gerald A Barrett, LLC and the City of Gloucester City for the Reconstruction of Center Street be amended:

Original Contract Amount:	\$216,533.96
---------------------------	--------------

Change Order #3 Increase	(\$23,612.59)
-----------------------------	---------------

Adjusted Amount based on Change Order #1 Final	\$240,146.55
---	--------------


Daniel T. Spencer, Jr., Mayor

Passed by the Mayor and Common Council of Gloucester City this 2nd day of November, 2020.


Vanessa L. Parent, City Clerk