

RESOLUTION OF THE CITY OF GLOUCESTER CITY
County of Camden, State of New Jersey
#R 247-2020

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE CONTRACT
BETWEEN ROBERT GANTER CONTRACTORS, INC. AND THE CITY OF
GLOUCESTER CITY FOR THE ROOF REPLACEMENT OF 313 MONMOUTH
STREET**

WHEREAS, a contract exists between Robert Ganter Contractors, Inc. and the City of Gloucester City for the Roof Replacement of 313 Monmouth Street; and


WHEREAS, the cost of the original contract as awarded needs to be amended for final adjustment of as-built quantities.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Common Council of Gloucester City, County of Camden, and State of New Jersey that the contract between Robert Ganter Contractors, Inc. and the City of Gloucester City for the Roof Replacement of 313 Monmouth Street be amended:

Original Contract Amount: \$522,393.50


Change Order #1
Decrease (\$56.86)

Adjusted Amount based on
Change Order #1 Final \$522,336.64



Daniel T. Spencer, Jr., Mayor

Passed by the Mayor and Common Council of Gloucester City this 22nd day of December, 2020.



Vanessa L. Parent, City Clerk